Kern County Water Agency - Improvement District No. 4
Improvement District No4 Groundwater Monitoring Well Installations

Table 2
Budget Summary
Requested Source of
Grant Local
Task Description Fund Cost Share Total Costs Funding
Pre-Construction Activities
1.1 Finalize Well Locations ID4
1.2 Public Notice & Drilling Contractor Selection S 22,500 $ 22,500 ID4
1.3 Permitting Process S 3,000 S 3,000
Drilling, Well Construction, and Development S -
2.1 Mobilization S 33,000 S 33,000
2.2 Test Hole S 100,050 S 100,050
2.3 Geophysical Logging S 11,700 S 11,700
2.4 F & 16" Nominal Casing S 23,352 S 23,352
2.5 F & 1 6" Nominal Screen S 5,460 S 5,460
2.6 F & | Filter Pack S 1,290 S 1,290
2.7 Bentonite Seals x 2/Well S 720 S 720
2.8 F & | Concrete Sanitary Seal S 27,113 S 27,113
2.9 Air-Lift Development S 4,800 S 4,800
2.10 Development Pump S 4,800 S 4,800
2.11 Concrete Apron S 1,350 S 1,350
2.12 Standpipe Security and Bollards S 2,250 S 2,250
2.13 Contingency S 11,250 S 11,250
2.14 Engineering and Legal S 19,865 S 19,865
Analytical Testing and Evaluation
3.1 S 2,000 $ 2,000 D4
Reporting
4.1 S 500 S 500 D4
Grand Total S 250,000 $ 25,000 S 275,000
Comments:

A 4.5 percent contingency was added to Task 2 to account for any unforeseen events that may occur during
construction that would affect the cost. Engineering fees equal to eight percent of the construction costs were included in
Task 2 for project management.



